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October 18, 2013 

 

Mr. Jeff Jacques 

Utility Coordinator 

C. W. Matthews Contracting Co., Inc. 

Drawer 970 

Marietta, Georgia  30061 

 

Re: CWM Job No. 1954 – SR 9 / SR 141 / Bethelview Road Widening & Reconstruction 

 GDOT Project No. CSSTP-0007-00(999) CT. 1 - Forsyth County  

 P. I. No. 0007999 

 AGLC – Notification of Delay (Escalation Step 1) 

 

Dear Mr. Jacques: 

 

Please accept this letter as the response from Atlanta Gas Light (AGL) to the Escalation Step 1 

letter submitted by C. W. Matthews (CWM) on October 8th, 2013. This document is meant to suit 

the requirements put forth by the Georgia Department of Transportation (GDOT) and to prevent 

further escalation steps. This reply submitted by AGL intends to address concerns with the 

project and provide a solution agreeable to all parties. 

 

Your letter stated that AGL’s contractor had errantly installed a 300 mm gas main in conflict with 

a storm drain located at Station 3+400 LT of SR 9.  In order to resolve this conflict, we have 

directed our contractor to relocate the aforementioned 300 mm gas main.  Work is currently 

underway to relocate the gas main and the current schedule is to complete the relocation work by 

no later than October 30
th
, 2013 assuming no delays from weather or other uncontrollable 

circumstances.  The AGL contractor is aware of the need to resolve this conflict in a timely 

manner.  Glenn Blake, AGL Project Coordinator, will notify you in the event that the relocation 

work is completed prior to the 30
th
.  

 

I appreciate the opportunity to address the stated concern. Please feel free to contact me if you 

have any questions.   

 

Sincerely, 

 

Carl Pearson, PE 

Manager  

AGLC & CGC – Engineering Design  



 

 

 

 

 

 

 

cc:  Neil Kantner email 

   Robby Oliver email 

Mike Bolden email 

   Jonathan Todd email 

   Glenn Blake email 

   Scott Grogan email 

   Bill McGevna email 

   Jeff Jacques email & hard copy 


